WDTB Training Delivery Schedule FY10

Training Deliverable

Audience

Implementation Dates

Delivery
Method

Length

LMS Search
Keywords

As of Oct. 9, 2009
Schedule Subject to Change

WBT, ILT,
DLOC: Distance Learning Operations Interns Sept '09 - Mar '10 WES’ 100 hrs DLOC FY11 enroliment begins in Aug '10
Course Residence
Workshops
FICEEEH LA 3 Separate Development Plans (Full
AWOC Winter Weather Track Winter Wx Warning Sept ‘09 — April ‘10 WBT, E, WES | 20-25 hrs | AWOC Winter par b ’
P Platinum, and Road Weather)
Responsibilities
NWS Forecasters L .
VCP Training who use VCPs; Sept '09 WBT, job aids| 1 hr VCP Training |2 Medules, decision aid tool, and a WSR
. - 88D SA display with Google Earth
Electronic technicians
" . Forecasters who work
URiEl NS TO AT S with ground Oct. '09 - April '10 WBT 2 hrs Winter IC 3 5 lessons: 1 Development Plan
Impacts: Road Weather ;
tranportation partners
Forecasters with no
Dual-Pol Primer background with Dual- Oct '09 WES 1.5-7hrs dual-pol 14 short job sheets using the WES
Pol Radar
Forecasters with
AWIPS-I Warning Related Delta Warning Nov '09 WBT 5hr 0B9.2 New Default color table module
Responsibilities
Forecasters who use Moved to AWIPS Variance training.
AWIPS-1 Hydro Software Update FEMP for flash flood TBD WBT Shr FFMP changes in OB9.3 that have been
decision making pushed into AWIPS Migration.
Forecasters with WBT. ILT
AWOC Core Track Warning Feb ‘10 — Dec ‘10 Y 10 hrs AWOC Core No Pre-requisites
Lo assignments
Responsibilities
Forecasters with WBT. ILT DLOC Pre-requisite, includes new QLCS
AWOC Severe Track Warning Feb ‘10 — Sept ‘09 oo 14-18 hrs | AWOC Severe modules, and new QLCS WES
oo WES (full sim) . .
Responsibilities simulation
WCMS/SCHS; NWS Presentation O:\t/r:d?jgnn?zlié?rIIBaEIjaf(;rit\é\gBl\:z/I(SuCpsH )
Dual-Pol Education and Outreach Partners who use Jan '10; June '10; Aug '10 files, WBT 1-2 hrs - Training June '10. NWS Partners

radar data

Training avail Aug '10.




Tornado and Severe Thunderstorm

Forecasters with

Addresses Polygon issues and wording

Warning Best Practices Warn!nq . Feb 10 WBT 1-2 hrs SBWS3 of Warnings
Responsibilities
Beta release 1 month prior Variance Training (warning diffs from
AWIPS Migration Variance All AWIPS 2 Users to Field OT&E ~Aug '10; | WBT, WES-2 2-4 hrs AWIPS1), Enhancements from OB9.3.
Operational ~Dec '10 Avail one month prior to AWIPS2
AWIPS focal points | Beta release 1 month prior Covers how to customize warning-
AWIPS Migration Focal Point Training | and ITOs from OT&E | to Field OT&E ~Aug '10; | WBT, WES-2 | 4-8 hrs - related components of AWIPS Migration.
Sites Operational ~Dec '10 Avail one prior to AWIPS 2 (FY11)
AWIPS focal points Functional diffs btwn WES and WES-2,
Introduction to WES-2 Bridge and ITOs from OT&E Field OT&IE Aug-SeP 10; WBT, WES—Z, 1hr ) user interface changes, case converter,
Sites Operational Feb '10 live sessions how to create new cases and WESSL-2
scripts
. . - WES Supports multi-phased new COMET
NWP Simulations All Forecasters April 110 simulations 6-7 hrs NWP Course: 6-7 simulations total
. . Forecasters who use Beta Sites/Backups WBT, ILT, 25 min modules, WES exercises, Job
Dual-Pol Operations Course: Part 1 the WSR-88D Apr '10; Others Aug 10 WES 6-8 hrs - aids
DLAC Il Aviation Simulations Forecasters who July '10 WES 4hrs DLAC 2 Module 5 simulations
prepare TAFs
Outcomes captured from 2010 workshop
Using the Integrated Warning Team NWS Forecasters and Aug '10 WBT from live 1-2 hrs ) in NC into eo!ucanon & 'outreach'DL
Users scenario module. Portions to be included into
AWOC core.
Wind Farms, the WSR-88D, and All NWS Forecasters Aug '10 WBT <1hr ) Recognition of wind turbine

Coexistence

and HMTs

contamination on radar products




Introduction to the Next Generation
Warning Tool (NGWT)

Forecasters with
Warning
Responsibilities

Training on basic capabilities of the new
FY11 WBT, WES-2 3-5 hrs - tool that will incoporate WarnGen, GHG,
and RiverPro

Training Available

Training Under
Development

DL = Distance Learning Module
WBT= Web Based Training
ILT = Instructor-Led Training (Gotomeeting, Visitview, etc.)
E= Enrollments, WES = Weather Event Simulator
- =To Be Determined




